
 
*MACARTHUR MAZE/580 DECK COLLAPSE* 

 
May 23, 2007 
Progress 

• Concrete for deck is curing in preparation for opening to traffic by Friday morning. 
• Concrete barrier rail installation, including tubular rail on top, is complete. 
• Joint seal replacement continues. 
• Painting of columns at MB 19 underway. 
• Heat straightening continues on 880 girders. 

 
Traffic 

• Southbound 880 scheduled to be closed tonight between 8 p.m. and 5 a.m. Detour follows 
eastbound 580 to westbound 980. 

• General traffic maintenance on Oakland city streets.  
• Traffic preparations, such as removing K-rail and placing cones and delineators, will 

begin tomorrow so freeway can open by Friday morning. 


